Reviewed and approved 10/1/18

APPLICATION
FOR PAYMENT

Owner:  General Services Administration DATE: 9/30/2018
PBS, Property Development Division (SPCS)
510 19th Street
Bakersfield, CA 93301

Prime:  Stronghold Engineering, Inc.
2000 Market St.

Riverside, CA 92501

PROJECT TITLE: Edward R. Roybal Federal Building

CONTRACT #: GS-09P-16-KTC-7017

PAYMENT REQUEST # : 16003-30

PERIOD FROM: 9/1/2018 TO: 9/30/2018

1. ORIGINAL CONTRACT AMOUNT: $ 15,997,127.00
2. APPROVED CHANGE ORDER AMOUNT: $ 2,831,488.83
3. REVISED CONTRACT AMOUNT THRU C/O # PS27 $ 18,828,615.83
4. VALUE OF WORK COMPLETED TO DATE: 99.60% $ 18,753,640.73
5. APPROVED MATERIALS STORED ON SITE: $ -
6. TOTAL BILLED TO DATE: (LINE 4 + LINE 5) $ 18,753,640.73
7. LESS AMOUNT RETAINED (0% OF LINE 6) $ -

8. TOTAL NET - LESS RETAINAGE: (LINE 6 - LINE 7) $ 18,753,640.73
9. TOTAL NET PREVIOUSLY BILLED: (LINE 8 / PREVIOUS BILL) $ 18,554,296.96
10. AMOUNT DUE THIS PAY PERIOD: (LINE 8 - 9) $ 199,343.77

12. TOTAL DUE: (LINE 10 +

[$ 199,343.77 |

SIGNATURE
Cathy Cranford, Controller




AlA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30r2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO: 9/30/2018
®) ©) (0) (E) (F) (G) (H) () )
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED TO DATE COMPL TO FINISH RETAINAGE
F+G+H I/E E-l

3.1
3.2
3.3
34
3.5
36

4.1
4.2

5.1

6.1

71
7.2
7.3

8.1
8.2
8.3
84

9.1
9.2
9.3
94

10.1

BONDS & INSURANCE
MOBILIZATION

ENGINEERING

DESIGN -'DUE DILLIGENCE

DESIGN - DEVELOPMENT - 50% DD

DESIGN - DEVELOPMENT - 100% DD

DESIGN - CONSTRUCTION DOCUMENTS - 50% CD
DESIGN - CONSTRUCTION DOCUMENTS - 100% CD
DESIGN - CONSTRUCTION ADMIN

DIVISION 2 - EXISTING CONDITIONS
Demolition

Relocate Fumiture

DIVISION 3 - CONCRETE

Concrete Misc. Repairs

DIVISION 6 - STRUCTURAL STEEL

Metal Fabrications

DIVISION 6 - WOOD & PLASTICS
Rough Carpentry

Casework

Wood Trim

DIVISION 7 - THERMAL PROTECTION
Thermal Insulation

Fireproofing

Firestopping

Joint Sealants

DIVISION 8 - OPENINGS
Door, Frames & Hardware
Access Doors

Glass & Glazing

Glass & Glazing (Specialty)

DIVISION 9 - FINISHES
Demountable Modular Wall System
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AlA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL
FEDERAL BUILDING AND COURTHOUSE

PROSPECTUS REPAIR AND ALTERATION

APPLICATION NO.:
APPLICATION DATE:
PERIOD TO:

16003-30
9/130/2018
9/30/2018

(B) (C) () (E)
SCHEDULED WORK COMPLETED
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD
10.2 Metal Studs and Drywall
10.3  |Ceramic Tiling
10.4 Marble (Repairs)
10.5  |Acoustical Ceilings
10.6 Flooring
10.7 Painting
10.8  |Wall Covering
1 DIVISION 10 - SPECIALTIES
11 Signage
11,2 |Operable Partition
113 Wall & Door Protection
114 Toilet Accessories
12 DIVISION 11 - EQUIPMENT
121 Equipment (OFCI)
12.2 Equipment (CFCI)
13 DIVISION 21 - FIRE SUPPRESSION
131 Fire Sprinkler
14 DIVISION 22 - PLUMBING
14.1 PLUMBING
15 DIVISION 23 - HVAC MECHANICAL
151 HVAC
16 DIVISION 26 - ELECTRICAL
16.1  |ELECTRICAL
17 DIVISION 28 - FIRE ALARM
171 |FIRE ALARM
18 Testing
19 Commissioning
20 PRIME CONTRACT CHANGE ORDERS (PCCQ'S)
201 |PSO1

RFP#1- Circuit Court DD Revisions
RFP#2- District Court DD Revisions

RFP#3- Bankruptcy Court DD Revisions

(F)
MATERIAL
STORED

H

0]
BALANCE
TO FINISH

E-l

)
TOTAL
RETAINAGE
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AlA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO: 9/30/2018
(B) (C) (D) (E) (7 (G) (H) 0} ()
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED TO DATE COMPL TO FINISH RETAINAGE
F+G+H I/E E-I

20.2

20.3

20.4

20.5

20.6

20.7

20.8

20.9

20.10

20.11

20.12

20.13

RFP#5- Phase 2 Swing Space FF&E Relocations

PCCO #002

RFP#4- Bankruptcy Court FF&E Design Assistance

RFP#6- Swing Space Add Comm/Data Cabling

PS03

Differing Site Conditions Allowance(Indiviadul Task Orders Phase 1)
PS 04

COR 08 Swing Space Power Plan

COR 10 Davis Bacon Compensation Increase

COR 12 Electrical/Data Infrastructure Design

RFP 07 Credit for Security Device Changes

PS 05

Differing Site Conditions Allowance(Indiviadul Task Orders Phase 1)
PS 06

COR 08 Acoustical Options

COR 11 Abandon in Place Disposal

RFP 018 Low Voltage Cabling RWA

COR 21A & 21B Carpet Updales

PS O7

RFP 014 Delete New Lights

PS 08

Differing Site Conditions Allowance(Indiviadul Task Orders Phase 2)
PS 09

COR 22R1 Intake Window Film

COR 23R4 Data Closet Power; 16 UPS

COR 24R1 Data Closets Grounding & Plywood Backwoods
COR 25R1 Suite 1475 Demountable Mullion

COR 33R1 Renovate Data Closets Existing Racks L12 & L14
COR 37R1 IDF’s Verticle Cabling Managers

PS 10

COR 49 Replace Mortise Locks Doors 1266A & 12668

PS 11

COR 47 Install (4) UEF boxes & (3) Nema J-boxes

PS 12

COR 40 Power to securily monitors 12th Floor

COR 44 Install Framing & drywall at CMU Wall, 14th Floor
PS 13

COR 28 Add Demountable cleats at 12th & 14th Floors

COR 36 finishes for Coeridor walls 1445-00

COR €9 Relocate & Install Data Outlets 10th Floor
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AIA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO: 9/30/2018
(8) ) (D) € (F G) (H) 0] (J)
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED TO DATE COMPL TO FINISH RETAINAGE
F+G+H 3 E-|

20.14

20.15

20.16

2017

20.18

2019

20.20°

20.21

20.22

20.23

COR 38 USBC FAP vs Power Plan, Terrace, Sth & 10th Floors

PS 14

COR 074 NTE: Extend HW & HWR Lines to POC on Terace Level per RFI A125
PS 15

USMS Wall Relocation Terrace Level

PS 16

COR 19 6th Floor Circuit Library Shelving

COR 46 Install WHA's Sth, 10th Floors Reslrooms/ Install Privacy Wall 10th Floor
COR 48 Remove existing signage as indicated

COR 50 Paint Interior & Exterior of Existing Doors Room 1286

COR 57 Painl Intenor & Exterior of Existing Doors Electrical & Fan Room 14th Floor
COR 71 Paint Interior & Exterior of Existing Doors 10th Floor as Indicated

COR 75 Wage Decision for Sheet Metal Workers

PS 17

COR 74 NTE: Extend HW & HWR Lines to POC on Terrace Level per RFI A125
pPS18

'COR 47 Install (4) UEF boxes & (3) Nema J-boxes Increase Total lo $6,924

PS 19

COR 29.1 Fire Sprinkler Seismic Bracing Phase 1

PS 20

Differing Site Conditions Allowance (Indiviadul Task Orders Phase 3)

PS21

COR 35RS New Door into Judges Chambers 14th Floor

COR 45R4 14th Floor Elevator Lobby Gap

COR 58 Lights above cabinets 14th Floor

COR 79 Relocate Data Outlets per ITI RFI 013

COR 87 Install CATSe 48 Port Patch Panel & 50 Pair Cat 3 Cable Level 10

PS22

COR 29,2 Phase 2 Fire Sprinkler Seismic Bracing

COR 32 Design Changes for Damountables, Terrace, Sth & 10th Floors

COR 73 Repair Drywall Damaged by Wood Panaling Removal 12th & 14th Floors
COR 81 Remove Installed Carpet and Install 1/4* Padding Rooms 1050-02 & 1050-03
COR 89 Install VCT & Base Room 1075

COR 90 Install Telephone & Data Drops on 10th Floor

PS23
Differing Site Conditions Adjusted Phase 1 Task Oder Amount

Differing Site Conditions Phase 1 Task Order Medifications Itemized Total Below
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AlA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO: 9/30/2018
(B) () 0) (E) ) ©) (H) 0 )
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line ltem DESCRIPTION OF WORK VALUE PREVIOUS THIS PERICD STORED TO DATE COMPL TOFINISH RETAINAGE
F+G+H I/E E-l

20.24

20,25

20.26

20.27

20.28

RFP 013 Floor Receptacle on 12th Floor

RFP 016 Flex Support on 12th & 14th Floors

RFP 017 Patching Holles on 12th & 14th Ficors

RFP 20 Remove Drywall above Ceiling Room 1240

RFP 26 Emergency Cconduit & Circuit Relocation 14th Floor
RFP 030 Fix Bowed Wall Room 1266

RFP 031 Adding Drywall to Columns

PS24

COR 34 12th, 13th & 15th Floor Corridor Upgrades
RFP 063 Implementation of USMS Plans

RFP 068 Install Cabinets & Countertop in Room 177-01
RFP 076 Level 10 Eleclrical Modifications

RFP 083 IT Storage Room Installation

RFP 085 Women's Restroom Noise Enhancements 10th Floor
RFP 0897 Relocation of Cabling

RFP 070 Credit to Delete Chair Rail

RFP 082 Credit for Tax Overcharges

RFP 093 Credit in Library Shelve Changes

PS25
COR 47.3 Install UEF boxes at 8th Floor

PS26
Differing Site Conditions Allowance (Indiviadul Task Orders Phase 4)

PS27

Definitizes 'COR 47.1 Install UEF boxes at 7th Floor

Definitizes'COR 74 Extend Plumbing POC's on Terrace Level per RFI A125
COR 29.3 Install Seismic Bracing on 6th Floor & Terrace Levels

COR 43 Revisions to Series 100 Infrastructure Drawings per Spectrum Input
COR 96 Additional Cylinders with IC Cores on 10th Floor

COR 104 Install Infrastucure for Card Reader at Door 680-01D

COR 105 Provide Backsplash in Room 680-01 to Cover Existing Electrical Box

PS28

COR 15R6- DDC Controls Change from Siemens to EMCOR
COR 47.2- UEF Level 6

Definitizes COR #80R1 - USMS Wall on Terrace

COR 106- Existing CMU Wall L11
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AIA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO 9/30/2018
(8) ©) (D) (E) (F) (G) (H) (U} )
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED TO DATE COMPL TO FINISH RETAINAGE
F+G+H I/E E-l

20.29

20.3

20.31

COR 110- Card Reader 12th Floor

COR 111- USBC Intake Window Shades

COR 112- Chair Anchors Level 8

COR 113- Women's Restroom Noise L9

COR 114- Data & Power Outlets on USBC Temrace
COR 117- Additienal Data Lines for USBC Terrace

PS29

COR 47.3R1 UEF 8th Floor Definitizes PC25

COR #85R2 - USBC Relocate 3 T-Stats

COR #88R1 - New Card Reader Elevator Lobbles L9 & L10
COR #115R1 - Elevalor Lobby Gap L14

COR #118R1 - L13 & L15 Ceilings in Data Closets

COR #122R1 - Remove IT Outlets on Terrace

COR #124 - Replace Locksets at Library on L&

COR #125R1 - Intake Counter Aluminum Trim on Terrace
COR #128 - L14 Disconnecl Power & Cabling Swing Space
COR #133 - Door 104-03C Lockset Modification

PS30
COR #152 - Exit Signs L6, L9, L11

PS31

COR #29.4 - Temple L9 L8 L11 Seismic Upgrade

COR #39 - 740 Floor Boxes

COR #41 - Level 10 Subfiooring Removal

COR #52R1 - L10 Wall Framing

COR #54 - Room 1032-02 Break Room Sink Conflict
COR #55R1 - Chief PAC525FP2 - Rms 1032-05 & 1067-02
COR #59 - Soundproofing Existing Holes, 10th Floor
COR #80 - Installation of Dead Front Panel Covers

COR #61 - Hard Lid Ceiling on Terrace Level

COR #64 - Hidden VCT on Temrace Level

COR #86R2 - Wallcovering on 10th Floor

COR #67 - VAV Strapping on Terrace Level

COR #72R1 - Exisling J-Box for VAV Syslem in New Wall
COR #84 - Room 1034 Exisling FCU Condensate Drain
COR #86 - Soundproofing Existing Holes on Terrace
COR #99R1 - New ECU Unit for the 12th Floor

COR #REAO06 - Damaged Existing Conduit for AH2-13

Page60of 9




AlA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO: 9/30/2018

(8) (C) (D) (E) (F) (G) (H) U] )
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED TO DATE COMPL TO FINISH RETAINAGE
F+G+H I/E E-|

20.32

20.33

Definitizes MOD PS 08 Individual Task Order Phase 2
CCR #91R1 - Relocate Emergency Conduit on 6th Floor
COR #92R1 - Strapping Flex Conduit on 6th Floor

COR #8984 -Relocate Fire Sprinkler Branch & Waste Line, L6
COR #98 - Drywall Above Ceiling on Terrace

CCR #100 - Hidden VCT on Terrace Phase 3

COR #101- Relocate J-Box for VAV Centrols on TER Ph. 3
COR #102R1 - Terrace Level Phase 3 Conduit Strapping
COR #103R1 - L12 & L14 Lighting Modular Damage

COR #107 - Hidden VCT Level 11

COR #1089 - Existing Split System Unit on Terrace Level
COR #116 - 9th Floor Mesh in Ceiling

COR #1139 - Plumbing POCs on 11th Floor

COR #121R1 - Exhaust Duct Tie In Location L11

COR #127 - Wall Conflict with Door Frame on Terrace
Definitizes MOD PS 20 Individual Task Order Phase 3

PS32

COR #138 - Terrace Level Keypad Relocation
COR #149R1 - Relocate Coras on L9

COR #150 - L9 Data Closet Ceiling

COR #151R1 - Mens Restroom Mirror L9

COR #152 - Exit Signs L9 L6 L11

COR #153R2 - Existing Doors on L9

COR #154 - L13 L15 Fire Sprinklers Data Closets
COR #157 - USBC L9 Electrical Assessment
COR #159 - Additional IT 11th Floor

COR #160 - L9 Telephone Panel

Extended GC's per PS32 (8+ 2 + 10 Days) t0 05.26.18

PS33

COR 143 Option C

COR 144R1 Option G

COR 145 Option |

COR 147 Option B

COR 148 Option D

COR 140 Women's Restroom L9 & L10

COR 142 New Door at L11 Corridor

Extebnded GC's per PS33 (28 Days) to 06.23.18
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AlA DOCUMENT G703

PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATIONNO.: 1600330
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIODTO:  9/30/2018

® © ©) ® ) ©) (G 0 @)
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD |  STORED TO DATE COMPL TOFINISH | RETAINAGE
F+G+H VE E-l
20,34 |PS34

20.35

20.36

20.37

20.38

20.38

20.40

COR 162 Additional Data Lines L9
COR 155 Existing Wall Transition at T-Bar LS RFI C127

PS35

COR 148R3 Temple To Terrace ProSe IT Fiber Run
COR 1458R2 L11 Signage Instaliation

COR 181 Window Film Offices LS, L10 & L11

COR 163 Door 957-09 Lockset Modification

MOD 35 5 Days Extension to 06.28.18

PC36
MOD 36 17 Days Extension to 07.15.18

PC37
COR 164 Replace Locksets at L9 Existing Demountables

COR 165 Door Closer 952B

PC38

Differing Site Conditions Allowance (Indiviadul Task Orders Phase 5)

PS39

COR #140 - Women Restroom Sound Attenuation
COR #142R1 - New Door at Corridor L11

COR #143R2 - USDC Finish Modifications Option C
COR #144R1 - USBC General Assembly Option G
COR #145R1 - USBC Board of Judges Option |
COR #147R3 - USDC Finish Modifications Option 8
COR #148R2 - USDC Finish Modifications Option D
COR #156 - L9 Demountable Partition Modifications
COR #167 - Lockset Modifications at Elevator Lobbies
COR #168 - Lighting Control Switches L13

MOD 39 72 Days Extension to 09.25.18

PS40

COR #120R1 - Temple Smoke Deteclor Relocalion

COR #126 - Signage Backing Cover for Rooms 1270 and 740
COR #129 - L9 Wall Framing RFI C111

COR #130 - L8 Plumbing POCs Locations

COR #131 - L14 Door 1475 Modifications
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AlA DOCUMENT G703
PROJECT: DESIGN BUILD EDWARD R. ROYBAL APPLICATION NO.: 16003-30
FEDERAL BUILDING AND COURTHOUSE APPLICATION DATE: 9/30/2018
PROSPECTUS REPAIR AND ALTERATION PERIOD TO: 9/30/2018
(8) (€ (©) &) (F) (G) (H) () )
SCHEDULED WORK COMPLETED MATERIAL TOTAL % BALANCE TOTAL
Line Item DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED TO DATE COMPL TO FINISH RETAINAGE

COR #132 - L8 Remove Mesh Above Ceiling
COR #134R2 - L8 VCT Floor Preparation

COR #136 - Unforeseen Conduit in Floor Slab L9
COR #137 - L9 Existing Wall Paper - RF| C122
COR #166 - Wall Covering in Corridor L15

COR #REAOB - Dumpster Charges

Definitizes PC28

20.41 |PS41
COR #169 - L14 Pretrial Receplion Counter

2042 |PS42
COR #144.1 IT Calling for USBC General Assembly Room 1339
COR #145.1 IT Calling for USBC Board of Judges Room 1345

20,43 |PS43
COR #READ9 - Cannon Cost for RFP 141
COR #171 - L12 Replace Fan Coil Unit Room 12116

COR #172 - Power Supply for Doors in RFP 143, 147, 148

21 Circult Library

22 Swing Space (Appendix J)

23 General Conditions

24 General Contractor Fees

25 DE-MOBILIZATION

TOTALS $18,828,615,83 18,554,296.96 199,343.77 0.00 18,753,640.73 99.60% 74,975.10 0.00
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

Design Build Edward R. Roybal Federal Building/Courthouse

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 09P-16-KTC-7017

3. PROJECT LOCATION

Edward R. Roybal Federal Building and United States Courthouse Los Angeles CA

4. CONTRACT DATE

03/25/2016

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)
GSA, PBS, Design & Construction Division (9P2C)

General Services Administration

Attn: Greg McSweeney

50 United Nations Plaza, Suite 3675

San Francisco, CA

94102

6. INVOICE NUMBER

Billing 16003-30 September 2018
INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED

9. DATE

09/30/2018

10. TYPE OR

Cathy Cranford, Controll

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

Stronghold Engineering, Inc. 2000 Market St. Riverside, CA 92501

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)





